

Interlink See C.H.A.N.G.E. - OUTCOMES AND MILESTONES

OUTCOMES	TARGETS	MILESTONES	TIMESCALE
Outcome 1 C Change Through Leadership Programme	Design, complete and implement full accredited learning and development programme 'Democratic Communities.'	First pilot course commences with minimum of 10 learners.	Apr 2011
		Deliver Course Two, minimum of 15 learners.	Sep 2011
		Deliver Course Three, minimum of 20 learners.	Apr 2012

OUTCOMES	TARGETS	MILESTONES	TIMESCALE
Outcome 2 H Helping Hands	Peer mentoring system for community leaders in place.	Minimum of 10 mentors identified and active.	Jul 2011
		Minimum of 15 mentors identified and active.	Jul 2012
		Minimum of 20 mentors identified and active.	Sep 2012

OUTCOMES	TARGETS	MILESTONES	TIMESCALE
Outcome 3 A Accounting for Change	Identify methods to evaluate Outcomes.	Identify main partner to lead on evaluation	Jun 2010
		Agree brief, stakeholders and timescales for evaluation	Sep 2010
		Year One Evaluation Report Completed.	Sept 2011
		Final Evaluation Report Completed.	Sept 2012
	Community representatives / workers / groups trained in community evaluation techniques, including and measuring outcomes.	Community research and development training programme completed and approved.	July 2010
		Run Course One, minimum of 6 learners.	Sep 2010
		Run Course Two, minimum of 9 learners.	Apr 2011
		Run Course Three, minimum of 10 learners.	Sep 2011
	Methods used in project adopted as an Active Communities Empowerment Toolkit.	Active Communities Empowerment Toolkit for developing and measuring community empowerment produced and disseminated throughout Wales (web-based).	Sep 2012

OUTCOMES	TARGETS	MILESTONES	TIMESCALE
Outcome 4 N Networked Communities	Active Communities Network firmly established as key network for active communities and community development in RCT, involving at least 100 community and voluntary groups by September 2012.	Active Communities Network on Climate Change and Sustainability.	Sep 2010
		Active Communities Network on engaging people in learning and promoting community learning.	Apr 2011
		Active Communities Network on participation addressing barriers to volunteering and active citizenship.	Sep 2012

OUTCOMES	TARGETS	MILESTONES	TIMESCALE
Outcome 5 Global citizenship, sustainability and well-being	To help communities to address citizenship, sustainability and well-being	Identify pilot communities to trial community development approach to improving community safety, sustainability and well-being using Exploring Sustainable Well-Being Toolkit.	July 2010
		Develop pilot criteria, approach, outcomes and timetable and establish base-line survey of community safety and well-being.	Sep 2010
		Complete base-line survey.	Apr 2011
		Complete first 6 month action plan and assess levels of well-being and community safety.	Sep 2011
		Complete second 6 month action plan and assess well-being and community safety.	Apr 2012
		Complete actions research report to disseminate successes and lessons learnt and how findings can be taken forward in RCT and regionally.	Sep 2012

OUTCOMES	TARGETS	MILESTONES	TIMESCALE
Outcome 6 Empowered Communities	Improve community engagement and participation in RCT.	Develop and adopt a Consultation and Participation Strategy and Delivery Plan for public service providers.	Sep 2010
		Develop participation training programme for people who work with communities.	Sep 2010
		Deliver Course One, minimum of 8 learners.	Apr 2011
		Deliver Course Two, minimum of 10 learners.	Sep 2011
		Deliver Course Three, minimum of 12 learners.	Apr 2012
	Participation course delivered by young people	Young people deliver 10 training sessions in participation to public service providers (across community, voluntary and public sectors), incorporating ESDGC.	Sep 2012